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CCRS APPROVED   1/1/97  - 1/31/97

CCR No. Originator Log Date Org Disp  Title
 97-0006-VAN STEENBERG 01/06/97   RELB C       Phase IV Mini-DAAC re-assign  

request
 Notes: Charleen V. is task lead

97-0008-CETUK, T.     01/06/97   M&O C       Installation of COTS software to
support ICO development 
effort

:Notes: HTSC install

97-0017-HARRIS, V.    01/09/97   SCDO        C       Configure 3 Su Ultras to support 
Release  Development Design 
and Documentation

Notes:  V. Harris is lead; S. Lewallen is EDS lead; C. Campbell to define networking connectivity; J.
Schutty is HTSC lead and J. Eisenstein is to define location

97-0035-KWON, J.      01/10/97   RELB        C       Set up 4 PCS for SmartStream 
training class

Notes:  Need date - 1/24/97am

97-0036-VAN STEENBERG 01/13/97   RELB        C       Install DFS on 2 mini-DAAC 
machines

 Notes:  HTSC & IDG to do install

97-0037-VAN STEENBERG 01/13/97   RELB        C       Install Net.h++for Release B 
Development

Notes:  HTSC to assist with install

97-0039-VAN STEENBERG 01/13/97   RELB        C       Additional BX License transfer 
to  Arlington Texas

Notes:  Craig Johnson-EDS will transfer

97-0041-VAN STEENBERG 01/13/97   RELB        C       Remove RelA Databases from 
Sybase Server  OTIS

Notes:  HTSC implement; Incoporates 96-1448



97-0044-JAEGER, T.    01/13/97   M&O         C       Removal of B HW from EDF
Notes:  EDS action

97-0051-PERCIVALL, G. 01/15/97   SMO         C       Hardware to support CIP 
Prototype  Development

Notes:  MSS2SUN EDF

97-0057-HATFIELD, R.  01/17/97   RELA        A       Memory upgrade for 
AITG2SUN at the GSFC

                                                          DAAC
Notes:  Approved by Les Wheeler

97-0063-FIRTH, S.     01/21/97   FOS         C       FOS SUN XTERM Server 
Solaris 2.5 upgrade

Notes:  Coordinate with Carlton of HTSC; FOS install;

97-0064-FIRTH, S.     01/21/97   FOS         C       FOS SUN Solaris 2.5 upgrade
Notes:  Coordinate with Carlton of HTSC; FOS install;

97-0076-COMPTON, D.   01/21/97   M&O         C       Upgrade bigfoot's network 
interface  to FDDI

Notes:  HTSC implement

97-0077-COMPTON, D.   01/21/97   M&O         C       Update Atria Jumbo and MVFS 
patches

Notes:  Please test first on one machine

97-0083-FLOYD, B.     01/21/97   RELB        C       Installation of MSS CM 
COTS/Custom files

                                                          on the MSS Development 
Platform, Cheyenne

Notes: Need to provide direction on file system; HTSC will provide support; If to be a ClearCase server,
should be isolated; XRPII includes XRP software, Unify DBMS and Accell DBMS;

97-0084-BROOME, R.    01/21/97   FOS         C       FOS internal relocation of 
workstation

Notes:  Need to know name of workstation; Coordinate with Facilities;

97-0087-JIACINTO, S.  01/21/97   SO          C       Prepare workstation for 
temporary move

Notes:  EDS to ship;



97-0088-DOPPLICK, T.  01/22/97   SO          C       Move PC from GSFC to 
Landover

Notes:  Project equipment -EDS to move

97-0112-COMPTON, D.   01/30/97   M&O         C       Request  release of werewolf
Notes: HTSC to implement

97-0113-CHEUNG, E.    01/30/97   RELB        C       To set up the Accugraph PNM 
with a password

Notes: HTSC to provide password

97-0114-COMPTON, D.   01/30/97   M&O         C       Need to upgrade ClearCase 
Clients throughout the 
infrastructure

Notes : HTSC to implement

97-0124-COMPTON, D.   01/31/97   M&O         C       Move SGI raid (EIN 4006) from 
mini-DAAC to pixel

Notes: HTSC implement

97-0125-SINGER, N.    01/31/97   SMO         C       Access to Mini-DAAC Science 
Processor  for Performance 
Engineering

Notes: HTSC to provide access

97-0127-KLEIN, L.     01/31/97   SCDO        C       Disk space for DEM Testing
Notes:  Can use pixel, if space is available
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CCR No. Originator   Date                Title
96-0527A COHEN, B.     01/16/97  Install HP OpenView, version 4.0, on  msse4hp in the 

mini-DAAC

96-0744 GILL, B.      01/08/97  Installation of the IQ S/W's IQ S/W
                                          product onto a Sun platform



96-0866- MEW, K.       01/16/97  Request for HTSC support to install   Netscape 
Commerce Server on relbhp (HP  K200)

96-0983 FREGEOLLE, K. 01/15/97  SGI C++ compiler patches to support
                                          exceptions

96-1041 ADUPREE, A 01/16/97  Update Release A Development Machine
                                          Kyoto to Baseline

96-1068A YUAN, X.      01/08/97  Install Sybase warm standby and
                                          replicate server

96-1116 SUHRSTEDT, T. 01/08/97  Install new RITS clients

96-1135 BROWN, C.     01/08/97  Install the second SUN RITS Client

96-1141 SMITH, D.     01/08/97  Reconfigure FOS DEC's

96-1164 SMITH, D.     01/15/97  Install/Configure FOS Multicast Server

96-1165 SMITH, D.     01/15/97  Install/Configure FOS X-Term Servers

96-1168 CHANG, A.     01/08/97  Verify fail-over Assumptions

96-1187 WINSTON, E.   01/13/97  Installation of Roguewave's Net.h++ on
                                          LUCY --- SGI platform

96-1189 BURCH, E.     01/14/97  Repair Solaris "answerbook" utility

96-1191 HARRIS, V.    01/14/97  Upgrade Rel B user desktop workstations
                                          for compatability with development
                                          environment

96-1204 FORTLAGE, B.  01/15/97  EOSDIS ATM Prototyping - Network
                                          Connections

96-1236 SMITH, D      01/15/97  Install and configure additional RAID
                                          disk into "beeper"

96-1241 KWON, J-S     01/08/97  Computer resources required for MSS
                                          Releases B Evaluation of Billing and
                                          Accouting COTS packages thr



96-1256 CHANG, A.     01/08/97  Upgrade csse3hp and msse4hp on mini-DAAC
                                          to Release A baseline for Failover
                                          testing

96-1265 MCCARTNEY,D  01/15/97  EDF RelB Testbed Upgrade - Provide
                                          Loaner 4GB HP Disk for  MSS Server

96-1270 LEWIS, W      01/15/97  Equipment for DBMS Performance Benchmark
                                          using Sybase II and Informix Universal
                                          Server

96-1281 CLARK, B      01/15/97  MSSFCSGI3 Hardware Deinstall

96-1287 BROWN, D.     01/09/97  Request for sudo privilege for STMGT
                                          developers

96-1294 PARHAM, R.    01/09/97  Memory and Software Upgrade for Mini-
                                          DAAC FDDI Switch

96-1328 DOBBINS, G.   01/15/97  Request for test PDPS database on Sybase
                                          server Milo

96-1349 COMPTON, D.   01/03/97  Code compiled using Motif 1.2.2 no
                                          longer works when compiled with Motif
                                          1.2.3

96-1368 HUSAIN, S.    01/17/97  ClearCase on SPRGSG1 machine

96-1383 JEW, B.       01/08/97  Baseline on HP Development Platform

96-1384 NEWHAGEN, A.  01/08/97  Sybase II Open client on Edsel (an SGI
                                          platform)

96-1391 BROWN, C.H.   01/15/97  Ship loaner J210 and J200 back to HP

96-1395 BURCH, E.     01/07/97  Install ClearCase patch 2.1-161 on
                                          Release B machines

96-1403 EISENSTEIN, J .01/13/97  Assign training server

96-1455 VANSTEENBERG 01/08/97  Document Data Server use of icle2sgi



96-1469 DUMA, C.      01/17/97  Operating System update to Release A
                                          Baseline on SPARCStation Kodiak

97-0005 PETRONE, S.   01/30/97  Server Access

97-0007 SMITH, D.     01/08/97  Move FOS SUN "fudd" and FOS X-Term "ncdp
                                          180"

97-0023 DUDLESON, S.  01/17/97  SUDO accees to DMServer

97-0024 SYDNEY, J.    01/17/97  Removal of MGD Sun Workstation

97-0025 SYDNEY, J.    01/17/97  Removal of MGD Sun Workstation NA55-6000

97-0040 VAN STEENBERG 1/17/97  SUDO for Byron Peters
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CCR No.   Originator  Log Date Organization Disp  Title

 96-1282-MINOR, C.     11/12/96   SERC        W       Request for HTSC support to 
install  Networker 4.2 on et3ws2 
a SUN Sparc   20/50

Notes:  Withdraw per Chris Minor

96-1387-JOYNER, K.    12/06/96   M&O         W       Utilize SPRE4SUN server for 
AutoSys Training

96-1415-JOYNER, K.    12/13/96   M&O         W       Assign training server

Disposition
A  = Approved no comment
C  = Approved w/comment



D  = Deferred
F  =  Recommended for approval - Forwarded to ECS CCB
R  = Disapproved
W = Withdrawn


